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ESTIMATE RUN 06/06/2017

ESTIMATE SUMMARY 07:49:37

CONTID: C20059         ESTIMATE NO: 0006 PROG 2005

PCN: 20059-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ADAPTIVE SIGNALS US 287 AND SH 119 PERCENT TIME:

PROJECT NO: STA2873-173                   

ADAPTIVE SIGNALS US 287 AND SH 119

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,437,996.00 PARTICIPATING $ $ 763,259.38

AWARD PROJECT AMT: 2,280,777.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -584,462.25

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,473.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

45.32

WORK DAYS

WORK DAYS

59.28%

992,785.74

763,259.38

178,797.13

164,324.00

$

$

$

$

1,445,210.26

0.00

1,445,210.26

454,581.75

1,899,792.01

-34,211.66

0.00

1,865,580.35

0.00

AMOUNT DUE 1,865,580.35 164,324.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 164,324.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

63.0 TIME ALLOW: 139

ORIG TIME ALLOW: 139

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/07/2016

11/07/2016

05/25/2017

07/28/2016

08/08/2016

09/14/2016

11/07/2016
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PCN: 20059-BID    ESTIMATE RUN 06/06/2017

PROJECT: STA2873-173                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:49:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

192.000

SY  

24.00000

0010 Removal of Pull Box 14.000

0.000

202-00827  
 

770.0014.000

0.00

14.000

EACH

55.00000

0015 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

13,300.00000

0020 Removal of Traffic Signal Controller Cabinet 8.000

0.000

202-00855  
 

3,600.008.000

0.00

8.000

EACH

450.00000

0025 *Potholing 32.500

0.000

203-01597  
 

6,500.0032.500

0.00

80.000

HOUR

200.00000

0030 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

1,020.000

LF  

6.00000

0035 *Aggregate Bag 48.000

0.000

208-00035  
 

432.0048.000

0.00

464.000

LF  

9.00000

0040 Concrete Washout Structure 0.000

1.000

208-00045  
 

425.001.000

425.00

1.000

EACH

425.00000

0045 *Storm Drain Inlet Protection (Type II) 16.000

0.000

208-00052  
 

768.0016.000

0.00

550.000

LF  

48.00000

0050 Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

40.001.000

0.00

8.000

HOUR

40.00000

0055 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

8.000

HOUR

165.00000



CONTID: C20059         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20059-BID    ESTIMATE RUN 06/06/2017

PROJECT: STA2873-173                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:49:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 0.000

12.000

208-00107  
 

480.0012.000

480.00

12.000

HOUR

40.00000

0065 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

10.000

DAY 

90.00000

0070 Reset Traffic Signal Controller 7.000

0.000

210-00845  
 

945.007.000

0.00

8.000

EACH

135.00000

0075 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.150

ACRE

5,350.00000

0080 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.150

ACRE

6,200.00000

0085 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.150

ACRE

5,350.00000

0090 Fence (Plastic) 63.000

25.000

607-11525  
 

352.0088.000

100.00

200.000

LF  

4.00000

0095 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

150.000

SY  

160.00000

0100 Concrete Sidewalk (Special) 0.000

0.000

608-00005  
 

0.000.000

0.00

42.000

SY  

260.00000

0105 *2 Inch Electrical Conduit (Bored) 468.000

0.000

613-00206  
 

8,892.00468.000

0.00

490.000

LF  

19.00000

0110 *3 Inch Electrical Conduit (Bored) 288.000

0.000

613-00306  
 

7,488.00288.000

0.00

288.000

LF  

26.00000
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PCN: 20059-BID    ESTIMATE RUN 06/06/2017

PROJECT: STA2873-173                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:49:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 2 Inch Electrical Conduit (Plastic) 118.000

0.000

613-01200  
 

2,006.00118.000

0.00

118.000

LF  

17.00000

0120 3 Inch Electrical Conduit (Plastic) 169.000

0.000

613-01300  
 

3,211.00169.000

0.00

300.000

LF  

19.00000

0125 Type Three Pull Box 8.000

0.000

613-07003  
 

6,400.008.000

0.00

10.000

EACH

800.00000

0130 Type Four Pull Box 6.000

0.000

613-07004  
 

6,450.006.000

0.00

7.000

EACH

1,075.00000

0135 Wiring 0.800

0.150

613-10000  
 

130,150.000.950

20,550.00

1.000

L S 

137,000.00000

0140 Adaptive Traffic Signal System 0.200

0.450

614-10280  
 

991,250.000.650

686,250.00

1.000

L S 

1,525,000.00000

0140 MATERIAL ALLOWANCE Adaptive Traffic Signal System 0.800

-0.450

454,581.750.350

-584,462.25L S 

1,298,805.00000

0145 Traffic Signal Controller Cabinet 8.000

0.000

614-72855  
 

118,000.008.000

0.00

8.000

EACH

14,750.00000

0150 Modification of Traffic Signal Controller Cabinet 8.000

0.000

614-86920  
 

15,200.008.000

0.00

8.000

EACH

1,900.00000

0155 Ethernet Switch 16.000

16.000

614-87690  
 

43,200.0032.000

21,600.00

33.000

EACH

1,350.00000

0160 *Mobilization 0.600

0.400

626-00000  
 

40,000.001.000

16,000.00

1.000

L S 

40,000.00000
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PCN: 20059-BID    ESTIMATE RUN 06/06/2017

PROJECT: STA2873-173                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:49:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Flagging 11.000

34.000

630-00000  
 

1,125.0045.000

850.00

600.000

HOUR

25.00000

0170 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

55.000

DAY 

225.00000

0175 *Traffic Control Management 45.000

18.000

630-00012  
 

52,920.0063.000

15,120.00

139.000

DAY 

840.00000

0180 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

8.000

HOUR

1.00000

0185 *Construction Traffic Sign (Panel Size A) 1.500

1.500

630-80341  
 

75.003.000

37.50

27.000

EACH

25.00000

0190 *Construction Traffic Sign (Panel Size B) 6.500

0.000

630-80342  
 

227.506.500

0.00

26.000

EACH

35.00000

0195 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

45.00000

0200 *Vertical Panel (With Light) (Flashing) 8.000

0.000

630-80353  
 

360.008.000

0.00

40.000

EACH

45.00000

0205 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.000

630-80357  
 

1,900.001.000

0.00

2.000

EACH

1,900.00000

0210 *Portable Message Sign Panel 0.000

5.000

630-80359  
 

275.005.000

275.00

132.000

DAY 

55.00000

0215 *Drum Channelizing Device 0.000

6.500

630-80360  
 

201.506.500

201.50

50.000

EACH

31.00000
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PCN: 20059-BID    ESTIMATE RUN 06/06/2017

PROJECT: STA2873-173                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:49:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Traffic Cone 37.500

11.500

630-80380  
 

257.2549.000

60.38

100.000

EACH

5.25000

0225 *Mobile Attenuator 0.000

2.000

630-85041  
 

1,310.002.000

1,310.00

132.000

DAY 

655.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0235 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0240 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

200.000

F A 

1.00000

0245 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 1,899,792.00178,797.132,437,996.00CURRENT AMT0200 $ $ $

$ 1,899,792.00178,797.13$2,437,996.00$CURRENT AMTPROJECT TOTAL


